

First-Week Progress Report

Door-to-Door (D2D) Two-Bin Waste Segregation Awareness Campaign

Reporting period: 13–18 July 2026 | Muhammadia Colony, UC-14 | DREAMS-I Project

Project Background

The campaign is being implemented under the **DREAMS (Developing Resilient Environments and Advancing Municipal Services) Project**, with support from the Government of Punjab and Bahawalpur Waste Management Company (BWMC), in collaboration with the Project Coordination Unit (PCU), Asian Development Bank (ADB), and UNICEF. It promotes waste segregation at source and prepares communities for segregated waste collection.

Progress Achieved

- Completed the first week of door-to-door community mobilisation in Muhammadia Colony, UC-14.
- Reached **more than 500 households** through awareness sessions on wet and dry waste segregation, proper disposal, recycling and environmental sustainability.
- Conducted small community gatherings to strengthen participation and encourage residents to share messages within their neighbourhoods.
- Observed a positive and growing willingness among residents to cooperate with the forthcoming segregated waste collection.

Operational Coordination & Training

- Follow-up meetings are required with BWMC operational staff. The CIT team and the sanitary supervisor is also needed to ensure consistent field implementation.
- A separate training meeting with the supervisor and sanitary workers is also needed to ensure consistent field implementation.

Daily Highlights

Day 1	Campaign launched with door-to-door awareness and community mobilisation.
Day 2	Public response and operational coordination strengthened.
Day 3	Community awareness gathering held alongside household visits.
Day 4	BWMC CEO Mr. Muhammad Naeem Akhtar briefed Deputy Commissioner Bahawalpur Mr. Syed Hassan Raza on ISWM under DREAMS-I; the Deputy Commissioner visited the site and appreciated the initiative and field team.
Day 5	Coordination meeting with Mr. Imtiaz, Senior Operational Manager, BWMC, reviewed first-week progress, operational challenges and the way forward.
Day 6	Awareness activities continued, reinforcing source segregation and citizen responsibility.

Challenges Identified

- Additional sanitary workers are needed to support simultaneous field teams.
- Adequate colour-coded handcarts with segregated compartments and loader rickshaws are required for smooth rollout.
- Continuous public awareness and behaviour-change efforts remain essential for sustained participation.

Way Forward

- Expand awareness sessions to all remaining households.
- Begin full-scale segregated collection once operational resources are available.
- Maintain stakeholder engagement, field monitoring and reinforcement of behaviour-change messages.

Conclusion

The first week has established a strong foundation for the Two-Bin Waste Segregation Initiative. Resident encouragement, institutional support and field-team commitment demonstrate meaningful progress toward a sustainable, integrated solid waste management system in Bahawalpur under DREAMS-I.